



ANNEXURE II

REVISED PROCUREMENT PLAN – TEQIP II

Sl. No	User Dept.	Equipment Name	Estimated Cost	Mode of Procurement	Reason for Revision
1	ECE	FPGA DSP Kit with High-Speed Analog	264000	Shopping	Original plan cancelled by NPIU
2	ECE	SoC Video and Imaging Kit	107000	Shopping	Original plan cancelled by NPIU
3	ECE	USRP N210 kit and accessories - 2 Nos	340000	Shopping	Original plan cancelled by NPIU
4	ECE	Finger print scanner and reader	30000	Shopping	Original plan cancelled by NPIU
5	ECE	E-book reader	30000	Shopping	Original plan cancelled by NPIU
6	ECE	Software: IDL 8.1 Interactive Data Language (Full Version) - 5 user license	200000	Direct Contract	Original plan cancelled by NPIU
7	ECE	Software: Mathematica - 5 user license	450000	Direct Contract	Original plan cancelled by NPIU
8	ECE	5KVA Uninterrupted Power Supply (UPS) - 2 Nos.	325000	Shopping	Original plan cancelled by NPIU
9	CSE	Computers	2100000	NCB	Original plan cancelled by NPIU
10	NDT	Ultrasonic Phased Array System with necessary accessories	1600000	NCB	Original plan cancelled by NPIU
11	NDT	VASP 5.2 Software	200000	Direct Contract	Original plan cancelled by NPIU
12	Mech	Absortion Study Kit Generator Absorber Heat Exchange(GAX) Vapor Absorption refrigeration System	975000	Shopping	Original plan cancelled by NPIU



13	Mech	Pressure Transducer with Charge Amplifier	300000	Shopping	Original plan cancelled by NPIU
14	Mech	Thermal Conductivity Meter of Liquids and Gases	875000	Shopping	Original plan cancelled by NPIU
15	Mech	Two Stroke petrol engine with eddy current dynamometer	350000	Shopping	Original plan cancelled by NPIU
16	Mech	Engine Cylinder pressure sensor	100000	Shopping	Original plan cancelled by NPIU
17	Mech	Tactile Force Measurement system -Finger TPS	425000	Shopping	Original plan cancelled by NPIU
18	Mech	Welding Expert Software and System	800000	Shopping	Original plan cancelled by NPIU
19	Mech	Fume Hood Chamber for welding as per AWS F1.2 Standard	625000	Shopping	Original plan cancelled by NPIU
20	MME	Michro Hardness System	800000	Shopping	Original plan cancelled by NPIU
21	EEE	Microcomputer based numerical over - current relay	105000	Shopping	Original plan cancelled by NPIU
22	EEE	Microcomputer 8085 based Static Work Compensator	230000	Shopping	Original plan cancelled by NPIU
23	EEE	Microcomputer 8085 Adaptive Power Factor Controller	230000	Shopping	Original plan cancelled by NPIU
24	EEE	IR Camera	250000	Shopping	Original plan cancelled by NPIU
25	EEE	Current Probe	200000	Shopping	Original plan cancelled by NPIU
26	EEE	2 Channal Digital Storage Oscilloscope (9nos)	500000	Shopping	Original plan cancelled by NPIU
27	EEE	4 Channal Digital Storage Oscilloscope	400000	Shopping	Original plan cancelled by NPIU



28	EEE	Regulated Power Supply	100000	Shopping	Original plan cancelled by NPIU
29	Production	Time Study Software	400000	Direct Contract	Escalation of Price
30	NITT	Video conference System	12000000	NCB	New Purchase
31	NITT	a) Chair package - 79 Nos. Furniture	236000	Shopping	Original plan cancelled by NPIU
32	NITT	b) Table Package - 18 Nos. Furniture	342000	Shopping	Original plan cancelled by NPIU
33	NITT	c) File Storage Furniture	922000	Shopping	Original plan cancelled by NPIU
34	NITT	i) Vertical File Unit - 40 Nos.			
35	NITT	ii) Glass Door Unit - 4 Nos.			
36	NITT	iii) Mobile Storage System - 1 No.			
37	NITT	Books Package-1	1000000	Direct Contract	Original plan cancelled by NPIU
38	NITT	Books Package-2	1000000	Direct Contract	Original plan cancelled by NPIU
39	NITT	Books Package-3	1000000	Direct Contract	Original plan cancelled by NPIU
40	NITT	Online Learning Resources	1000000	Direct Contract	Original plan cancelled by NPIU
		Total	26811000		